

SV-CC Status

18 September 2003



Swapnajit Mittra (SGI) – Chairman

Ghassan Khoory (Synopsys) – Co-Chairman

SV-CC: Mission and Goals

- **Mission**
 - Define C interfaces (APIs) for SV
- **Current goals in the SV 3.1a time frame**
 - Prepare an errata list of items for SV 3.1 SV-CC contributions
 - Donation commitments have been received in the following areas:
 - Provide an extended VCD-like interface for SV objects
 - Provide facility of non-zero C tasks
 - Provide a VPI interface to SV



SV-CC: Accomplishments

- **Accomplishment**
 - Charter for SV-CC 3.1A, operating rules, and milestones were prepared and accepted.
 - Technical meetings started.
 - Technical donation commitments were received.
 - Errata list was prepared for 3 items and approved. These were passed to the maintainer of SV errata list.



SV-CC: Planned activities and milestones

- **09/18/2003**
 - Donation submission deadline.
- **12/01/2003**
 - Complete technology errata.
 - Freeze technology of submissions.
 - Close implementation feedback.
- **12/24/2003**
 - End of LRM development, start of LRM review.
- **01/24/2004**
 - Send to board.
- **02/24/2004**
 - Release 3.1a LRM.



SV-CC 3.1A: Make it a success

- We are growing fast.
- We want everybody's help (including yours) - **please participate**.
- Let us know of any erratum from SV 3.1 C interface part.

Thanks for your time

