Accellera  ITC meeting  

 March 11th 2004 
 

Apologies relieved from Matt Kopser 

Present: Brian Bailey-chair

Shabtay Matalon  

Richard Newell 

Per Boysen 

Duaine Pryor

John Stickney 

Joe Sestrich 

 

A number of new issues were identified. 

IM 12 Override Attributes

IM 13 Message Ordering 

IM 14 Cycles Stamp zeroing 

IM 15 When is cycle stamp set for a given message (time of request or grant.) 

IM 16 Guidelines for clock control 

 

The group had a discussion about the pending release. Given the delay in the Cadence proposal, should we provide a minor release with most of the open issues addressed. The group was unanimous in it's desire for a minor release as quickly as possible.

 

 

We then went over the open issues. 

IM 01 -Approved as is on web site 

IM 03 -change "may not" to "shall not". Also look into standards wording for things such as "__"

IM 04 - not to be resolved in this release. 

IM 05-Review at next meeting 

IM 06-John to send out proposal today

IM 07-Defer to variable length message discussion. 

IM 10-Put Per's Latest proposal on web site and all to review before next meeting.

IM 11- Sources for c and C++ headers to be sent to Brian 

 

 

Action items 

All text for open proposals must he reviewed before not meeting. Changes should be emailed out or be prepared before meeting. 

Brian to get web site updated and start incorporating approved changes into document.

Start email discursion on new open issues 

